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SUMMARY:

The California Department of Transportation (Department) will request that the Califomia
Transportation Commission (Commission) approve the requested State Transportation Improvement
Program (STIP) amendment at the next scheduled Commission meeting following the notice period.

ISSUE:

The City of Goleta (CitV) proposes to amend the2014 STIP to delay 511,312,000 in Regional
Improvement Program (RIP) construction funds from Fiscal Year (FY) 2015-16 to FY 20L6-17 for
the Fowler and Ekwill Street Extension project (PPNO 46ll), in Santa Barbara County.

BACKGROUND:

The Ekwill Street/Fowler Road Extension project was programmed in the 2014 STIP, with the City
as the implernenting agency. Originally the Ekwill Street/Fowler Road Extension was two separate
projects and the implementing agency was the County of Santa Barbara. There was opposition to
elements of the projects in regard to the relinquishment of Route2l7. Route 217 leads directly into
the University of California Santa Barbara (UCSB) campus, and the relinquishment became
controversial. The two projects were combined and the City assumed responsibility of the rescoped
project which addressed the concerns of UCSB and the community.

Adjacent to the Ekwill Street/Fowler Road Extension is the Hollister Avenue Bridge. The Hollister
Avenue Bridge project requires a bridge replacement due to structural and hydraulic deficiencies.
The bridge project is in the environmental phase with construction planned for FY 2016-17 . To
minimize traffic impacts to the public it is in the best interest to deliver both projects at the same
time. Therefore the City requests that construction funding for the Ekwill Street/Fowler Road
Extension project be delay from FY 2015-16 to FY 2016-17. The proposed amendment will delay
construction one year to correspond with the Hollister Avenue Bridge replacement project.

The changes described above are shown on the following table.
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REVISES: Fowler Road & Ekwill Street Extension proiect (PPNO 461.1)
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Countv District PPNO EA Element Const. Year I PM Back I PM Ahead I Route/Corridor
SantaBarbara | 5 | 46ll I 46llu CO 2015-16 | 1.1 | 2.2 | 2r7

Implementing Agency: @y PA&ED lGoleta. Citv of PS&E lGolea, Citvof
cnmnnnenfl R,nlry lGoleta, Citv of CON lGoleta. Ciw of
RTPA/CTC: Santa Barbara Countv Assoc. of Governments
Proiect Title: Fowler Road & Ekwill Street Extension
Location ln Goleta, from 0.1 mile north of San Jose Creek Bridse to Hollister Avenue.
Description: 3onstruct roundabouts at Hollister Avenue ramps. Extend Fowler Road from Fairview Avenue to Kellogg Avenue.

Extend Ekwill Street to Kellogg Avenue.

OOLLARS| IN THOUSAIIDS)

FT]}ID TOTAL
Proiect Totals bv Fiscal Year Proiect Totals by Component

Prior r4ns t5^6 t6n7 tTttE L8I19 R/W coN PA&ED PS&E
Ryw
Sunn

coN
Suon

RIP
0xlstlng t7.955 6.583 11.372 0 3.581 tt.372 2-022 980
3hange 0 0 rt.372 tI.372 0 0 0 0
Proposed 17 "955 6.583 0 rr372 3,581 11.372 2"022 980
Local Funds
existing 3"31 I 1.006 2"305 0 906 2,305 100
lhange 0 0 (2,305' 2,305 0 0 0
Propos€d 3.31 I 1.006 0 2305 906 2,305 100
lotat
0xlstine 21.266 7.589 t3.677 0 4.487 t3,677 2.022 1"080
3hange 0 0 n3-677' 13.677 0 0 0 0
Proposed 2t.266 7 -589 0 13.677 4,487 13.677 2,022 1.080


